New Linden Hill Road Working Group
Minutes
Monday, April 29, 2002, 9 a.m.
Skyline United M ethodist Church

ATTENDEES:

Name Agency

Mary Dugan Senator Sokola s Office
Joseph Miro State Representative
Daniel Bove Creek Landing

Kathy Ann Julian Clearview Ridge

Ledie Darden Deacons Walk

Bill Fulmer Drummond Hill

Phil & Shirley Gardner Drummond Hill

Charlie Potts Drummond Hill

Joe Welker Hills of Skyline

Fritz Griesinger Hills of Skyline

Joe Skwish New Linden Hill Village
Dorothy Schukraft Skyline Drive

Bo Gordy-Stith Skyline United Methodist Church
Wayne Hammond Woodlea Apartments
Bud Fred DelDOT

Kelly Pitts DelDOT

Chris Costello DelDOT

Charlie Leary DelDOT

Project:

A pavement rehabilitation project on New Linden Hill Road between Route 7 and Polly
Drummond Hill Rd. began on Monday, April 29. Thiswill be a 200 calendar day project
consisting of rubbilizing old pavement on the road and reusing the rubbilized material in
repaving the road surface. The shoulder on the south side of New Linden Hill Rd. will
remain the same, but the north side will be dlightly widened. Additional work will
include drainage improvements, curb and sidewalk installation at the intersections, and
the addition of a bike path on the whole length of New Linden Hill Road. The
installation of alight at New Linden Hill Rd. and Upper Pike Creek Rd. is also included
in the project. The light will include a sensor to change when there is traffic waiting to
cross Upper Pike Creek Rd.

DART bus service will not be affected by the project.

Traffic will be switched to the north side of New Linden Hill Rd. while work is being
performed on the south side of the street. There will be a single lane of traffic in both
directions. When the south side of the street is completed, traffic will be switched to the
new pavement while work is being performed on the north side.

Project Update:

Within the next two weeks the contractor, A-Del Construction, will be placing concrete
barriersin preparation of the traffic switch. Work will immediately begin on the
shoulders and the removal of medians starting on the Rt. 7 end of the project. During the
week of May 6, the project will be in full swing, with work taking place behind the
barriers, and traffic in its Phase | pattern. Thiswork will continue through June. Around
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the beginning of July, atraffic switch will occur, moving traffic onto new pavement so
that work can resume on the opposite side of the street. This phase will take
approximately three months.

The only impact this project will have on utilities will be with Conectiv, who will be
relocating a gas main during the very early stage of the project. Utility work will start at
Polly Drummond Hill Rd. and move west.

Questions and Discussion:

- There was a question about how the light will operate that will be installed on Upper
Pike Creek Road? The light will have a trigger on Upper Pike Creek Rd. that will trip
and stop traffic on New Linden Hill Rd. when avehicle stops at Upper Pike Creek Rd.

- A question was aso posed about the impact the construction will have on residents on
Skyline Dr.? The greatest impact will be in the intersection. Traffic will move more
slowly, and there will be delays.

Another question was asked about impacts on Videre Dr.? When the project
progresses to that point, there will be a single lane allowing traffic into and out of Videre
Dr. The Department is aware that this may be somewhat inconvenient on weekends.
Representative Miro will collaborate with Senator Sokola's office in checking with the
owner of anow closed road at Ridgeville, to seeif they would be willing to open the road
during construction.

There was aso a question about a space between the bike lane and the shoulder on
New Linden Hill Rd. Severa people thought that the bike lane in the eastbound shoulder
was dangerous due to sight distance problems on the side streets. The concern was
brought up that when people come out of Videre Dr. to turn left onto New Linden Hill
Rd., cars on the right block the view of oncoming traffic on the right. The community
wants DelDOT to keep the traffic using Videre Dr. in a single file while they attempt to
turn right and left onto New Linden Hill Road. They want the final striping to keep cars
from using the shoulder as an acceleration lane. Chriswill look into this during Phase |1
of the project.

- A resident asked is there would be anyone to direct traffic on Videre Dr. on weekends
during construction? There will not be any flaggers on site, but the speed limit will be
reduced to 25 m.p.h. during construction.

It was asked whether left turns would be alowed on Skyline Drive and New Linden

Hill Rd. Therewill not be any restrictions to any movements on this project.
- Then the question was asked, what would happen at Polly Drummond Hill Rd.? By
there not being a free right turn movement, there will be congestion. The Department
will do what it can to keep the intersection as open as possible. It was suggested that the
barriers be allowed to remain as far back from the intersection until absolutely necessary.
This suggestion was accepted and will be taken into consideration when placing barriers.
The communities are encouraged, however, to find alternate route to get around.

A resident asked when the light would be installed at Upper Pike Creek Rd.? The
working group will be informed prior to installation.

- It was recommended that a “no turn on red” sign be installed at the light. This
recommendation will be referred to the Department for consideration.

- Then, it was asked what would happen to the bike path at the viaduct? The bike trail
pinchesin closer to New Linden Hill Road, but remains separated by a grass median.

For safety purposes, it was asked if a blinking light could be installed at Videre Dr.,
and a suggestion was made to stripe the Videre Dr. intersection such that cars coming
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out, will do so single file. The project does not provide for the installation of alight at
the intersection.

- It was the consensus of the working group to continue to meet on the third Monday’ s at
9 am., and keep the group at a comfortable size. Information about the project can be
exchanged through the working group members as community representatives and are
encouraged to share all information from the meetings with their respective associations.

- The New Linden Hill Road Working Group will have a website, with the minutes from
each meeting posted. Working group members telephone numbers will not appear on the
website. To view the minutes go to www.deldot.net, and click on the link, Planning and
Projects.

Action items:

- Kelly will obtain adate for the light at Upper Pike Creek Rd.

- Representative Miro will report the results of his attempt to have the road at Ridgeville
opened.

- Kelly will check back with the Department on the recommendation of a“no right turn
onred” sign at Upper Pike Creek Rd.

Chris will check with the Department about the striping pattern at Videre Dr. during
Phase Il of the project.

For questions or comments you may contact:
AreaEngineer: Chris Costello, 323-4460
Project Supervisor: Charlie Leary, 995-8501
Externa Affairs: Bud Freel, 577-5100
External Affairs. Kelly Pitts, 760-2080

NEXT MEETING, Monday, May 20, 2002
9 a.m. at Skyline United Methodist Church



